
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:30 AM
Run date

Time

Reviewer: Soheilifard, Saman 02-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 049 Date: 22-Feb-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 532

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tower strut bolting at 43M elevation.

Jerry's crew work on removing the temporary bolts and drip pin and installing the A490 geomet bolts at the
43M struts. Roberto, Felix and Walter work placing the top and bottom exterior flange bolts on the West-
inner and West-outer struts and also the North strut. Richard and Johny work on the interior flange of the
West shaft.
At 3:30PM, Jerry's crew when to work elsewhere.

Torque varification were done on the the following location:
-DH4GM300023 (M30x200)

-Top and bottom exterior flange of West-inner strut at the West shaft connector
-DH4GM300019 (M30x220)

-All of the top and bottom exterior flange of North strut.

Bid Item: 053 T-L01-STN.05304-0120F4 Tower Lift 01 Strut North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO HERNANDEZ-ZELEIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEDIronworker 8.00 2.00 0.00 10.00

JNM JOHNNY CALZASCIAIronworker 8.00 2.00 0.00 10.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00
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